Standup 1 — 2026-10-21

Plan and Status · Team 53 · CSE 360 TP2 · Summary video: *Status Summary 2026-10-21.mp4*, presented by Vishwam

Where we are

Project kickoff: TP2 requirements reviewed, work split agreed, base code to be chosen.

0 done **7 in progress** **11 to do** of 18 tasks

Kanban board

To Do (11)	In Progress (7)	Done (0)
T03 LessonsLearned: rename, lock and curator-edited attributes *Joshua · planned Oct 23*	**T01** TP2 Team Norms.pdf (track changes) *Joshua · planned Oct 23*	
T05 LessonsLearnedList: persistent CRUD and keyword search *Joshua · planned Oct 24*	**T02** Choose base code (Joshua's HW2) and walk the team through it *Joshua · planned Oct 22*	
T06 GUI: My Lessons page and Contributor Home navigation *Joshua · planned Oct 24*	**T04** LessonsLearned: experience data, curator-only data, timestamps, lock enforcement *Vishwam · planned Oct 26*	
T08 GUI: Contributor Home integration and Add Experience window *Kanish · planned Oct 27*	**T07** GUI: Add Lesson and Lesson Detail windows *Kanish (done by Joshua) · planned Oct 25*	
T09 Tests: LessonList automated tests and manual GUI tests *Joshua · planned Oct 25*	**T10** Requirements-to-tests list and team testbed *Aditya (515) · planned Oct 27*	
T12 AICoaching.pdf compiled *Aditya (545) / Joshua · planned Oct 27*	**T11** AICoaching research: two input fields per member *All · planned Oct 26*	
T13 Javadoc HTML and screenshots for the three Javadoc folders *Joshua · planned Oct 27*	**T14** Plan and Status PDFs and the TP2 Planning and Tracking folder *Aditya (545) / Joshua · planned Oct 28*	
T15 LessonsLearnedScreencast *Vishwam + Joshua · planned Oct 28*		

To Do (11)	In Progress (7)	Done (0)
T16 PhaseTwoGUIScreencast *Kanish + Aditya (545) · planned Oct 28*		
T17 TestingScreencast *Aditya (515) + Joshua · planned Oct 28*		
T18 Final integration, TP2 zip, and Canvas submission *Joshua · planned Oct 28*		

Team member updates

Each member's In Progress work, as reported at this standup.

Joshua	*In progress: T01 TP2 Team Norms.pdf (track changes) · T02 Choose base code (Joshua's HW2) and walk the team through it*
Since last standup	Reviewed the TP2 requirements; drafted the work split.
Next standup	Update Team Norms; present HW2 as a base-code candidate.
Blockers	Waiting on the team's choice of base code.

Vishwam	*In progress: T04 LessonsLearned: experience data, curator-only data, timestamps, lock enforcement*
Since last standup	Reviewed the Contributor stories for required lesson attributes.
Next standup	Draft the attribute list (experience data, curator-only data, timestamps).
Blockers	Needs the base code decision before changing classes.

Kanish	*In progress: T07 GUI: Add Lesson and Lesson Detail windows*
Since last standup	Reviewed the User Experience document rules for the new windows.
Next standup	Sketch the Add Lesson and Lesson Detail windows.
Blockers	Needs the base code decision.

Aditya (515)	*In progress: T10 Requirements-to-tests list and team testbed*
Since last standup	Reviewed the Task 6 and Task 7 testing requirements.
Next standup	Start the requirements-to-tests list.
Blockers	Needs the final attribute list.

Aditya (545)	*In progress: T11 AICoaching research: two input fields per member · T14 Plan and Status PDFs and the TP2 Planning and Tracking folder*
Since last standup	Reviewed the Task 5 and Task 8 requirements.
Next standup	Set up the task board; start AICoaching field research.
Blockers	None.