Standup 2 — 2026-10-22

Plan and Status · Team 53 · CSE 360 TP2 · Summary video: *Status Summary 2026-10-22.mp4*, presented by Joshua

Where we are

Base code chosen (Joshua's HW2); Joshua's list class, GUI pages, and lock attributes completed.

6 done **6 in progress** **6 to do** of 18 tasks

Kanban board

To Do (6)	In Progress (6)	Done (6)
T12 AICoaching.pdf compiled *Aditya (545) / Joshua · planned Oct 27*	**T04** LessonsLearned: experience data, curator-only data, timestamps, lock enforcement *Vishwam · planned Oct 26*	**T01** TP2 Team Norms.pdf (track changes) *Joshua · planned Oct 23 · done Oct 22*
T13 Javadoc HTML and screenshots for the three Javadoc folders *Joshua · planned Oct 27*	**T08** GUI: Contributor Home integration and Add Experience window *Kanish · planned Oct 27*	**T02** Choose base code (Joshua's HW2) and walk the team through it *Joshua · planned Oct 22 · done Oct 22*
T15 LessonsLearnedScreencast *Vishwam + Joshua · planned Oct 28*	**T09** Tests: LessonList automated tests and manual GUI tests *Joshua · planned Oct 25*	**T03** LessonsLearned: rename, lock and curator-edited attributes *Joshua · planned Oct 23 · done Oct 22*
T16 PhaseTwoGUIScreencast *Kanish + Aditya (545) · planned Oct 28*	**T10** Requirements-to-tests list and team testbed *Aditya (515) · planned Oct 27*	**T05** LessonsLearnedList: persistent CRUD and keyword search *Joshua · planned Oct 24 · done Oct 22*
T17 TestingScreencast *Aditya (515) + Joshua · planned Oct 28*	**T11** AICoaching research: two input fields per member *All · planned Oct 26*	**T06** GUI: My Lessons page and Contributor Home navigation *Joshua · planned Oct 24 · done Oct 22*
T18 Final integration, TP2 zip, and Canvas submission *Joshua · planned Oct 28*	**T14** Plan and Status PDFs and the TP2 Planning and Tracking folder *Aditya (545) / Joshua · planned Oct 28*	**T07** GUI: Add Lesson and Lesson Detail windows *Kanish (done by Joshua) · planned Oct 25 · done Oct 22*

Team member updates

Each member's In Progress work, as reported at this standup.

Joshua	*In progress: T09 Tests: LessonList automated tests and manual GUI tests*
Since last standup	Team Norms done; renamed classes to LessonsLearned/LessonsLearnedList; added lock and curator-edited attributes; built persistent list CRUD and search, My Lessons, Add Lesson, and Lesson Detail.
Next standup	Write the automated and manual tests for the list and GUI.
Blockers	None.

Vishwam	*In progress: T04 LessonsLearned: experience data, curator-only data, timestamps, lock enforcement*
Since last standup	Started experience data and lock enforcement on top of the new attributes.
Next standup	Experience tables and lock checks in update/delete.
Blockers	None.

Kanish	*In progress: T08 GUI: Contributor Home integration and Add Experience window*
Since last standup	Reviewed the new GUI pages against the User Experience document.
Next standup	Contributor Home integration and the Add Experience window.
Blockers	Add Experience depends on Vishwam's experience data.

Aditya (515)	*In progress: T10 Requirements-to-tests list and team testbed*
Since last standup	Drafted the requirement list from the Contributor stories.
Next standup	Map each requirement to tests.
Blockers	Waiting on the experience data design.

Aditya (545)	*In progress: T11 AICoaching research: two input fields per member · T14 Plan and Status PDFs and the TP2 Planning and Tracking folder*
Since last standup	Set up the task board.
Next standup	Research the assigned AICoaching fields.
Blockers	None.