Standup 3 — 2026-10-24

Plan and Status · Team 53 · CSE 360 TP2 · Summary video: *Status Summary 2026-10-24.mp4*, presented by Kanish

Where we are

Joshua's tests complete; Kanish's GUI integration and Vishwam's data work in progress.

7 done **6 in progress** **5 to do** of 18 tasks

Kanban board

To Do (5)

T12
AICoaching.pdf compiled
Aditya (545) / Joshua · planned Oct 27

T15
LessonsLearnedScreencast
Vishwam + Joshua · planned Oct 28

T16
PhaseTwoGUIScreencast
Kanish + Aditya (545) · planned Oct 28

T17
TestingScreencast
Aditya (515) + Joshua · planned Oct 28

T18
Final integration, TP2 zip, and Canvas submission
Joshua · planned Oct 28

In Progress (6)

T04
LessonsLearned: experience data, curator-only data, timestamps, lock enforcement
Vishwam · planned Oct 26

T08
GUI: Contributor Home integration and Add Experience window
Kanish · planned Oct 27

T10
Requirements-to-tests list and team testbed
Aditya (515) · planned Oct 27

T11
AICoaching research: two input fields per member
All · planned Oct 26

T13
Javadoc HTML and screenshots for the three Javadoc folders
Joshua · planned Oct 27

T14
Plan and Status PDFs and the TP2 Planning and Tracking folder
Aditya (545) / Joshua · planned Oct 28

Done (7)

T01
TP2 Team Norms.pdf (track changes)
Joshua · planned Oct 23 · done Oct 22

T02
Choose base code (Joshua's HW2) and walk the team through it
Joshua · planned Oct 22 · done Oct 22

T03
LessonsLearned: rename, lock and curator-edited attributes
Joshua · planned Oct 23 · done Oct 22

T05
LessonsLearnedList: persistent CRUD and keyword search
Joshua · planned Oct 24 · done Oct 22

T06
GUI: My Lessons page and Contributor Home navigation
Joshua · planned Oct 24 · done Oct 22

T07
GUI: Add Lesson and Lesson Detail windows
Kanish (done by Joshua) · planned Oct 25 · done Oct 22

T09
Tests: LessonList automated tests and manual GUI tests
Joshua · planned Oct 25 · done Oct 24

Team member updates

Each member's In Progress work, as reported at this standup.

Joshua	*In progress: T13 Javadoc HTML and screenshots for the three Javadoc folders*
Since last standup	LessonList tests done: 27 automated tests passing and 13 manual tests written.
Next standup	Javadoc HTML and screenshots for the three Javadoc folders.
Blockers	None.

Vishwam	*In progress: T04 LessonsLearned: experience data, curator-only data, timestamps, lock enforcement*
Since last standup	Experience records and member-effort rows designed.
Next standup	Finish lock enforcement and curator-only data.
Blockers	None.

Kanish	*In progress: T08 GUI: Contributor Home integration and Add Experience window*
Since last standup	Integrated the contributor windows with Contributor Home.
Next standup	Add Experience window.
Blockers	Waiting on Vishwam's experience methods.

Aditya (515)	*In progress: T10 Requirements-to-tests list and team testbed*
Since last standup	Mapped the core CRUD requirements to tests.
Next standup	Add tests for experience data and locks.
Blockers	Waiting on Vishwam's lock enforcement.

Aditya (545)	*In progress: T11 AICoaching research: two input fields per member*
Since last standup	Researched free tools for the assigned AICoaching fields.
Next standup	Finish the AICoaching field sections.
Blockers	None.