Standup 5 — 2026-10-27

Plan and Status · Team 53 · CSE 360 TP2 · Summary video: *Status Summary 2026-10-27.mp4*, presented by Aditya

Where we are

Vishwam's data layer and Kanish's GUI integration pushed; remaining documents reassigned to Joshua.

11 done **6 in progress** **1 to do** of 18 tasks

Kanban board

To Do (1)

T18
Final integration, TP2 zip, and Canvas submission
Joshua · planned Oct 28

In Progress (6)

T10
Requirements-to-tests list and team testbed
Aditya (515) · planned Oct 27

T12
AICoaching.pdf compiled
Aditya (545) / Joshua · planned Oct 27

T14
Plan and Status PDFs and the TP2 Planning and Tracking folder
Aditya (545) / Joshua · planned Oct 28

T15
LessonsLearnedScreencast
Vishwam + Joshua · planned Oct 28

T16
PhaseTwoGUIScreencast
Kanish + Aditya (545) · planned Oct 28

T17
TestingScreencast
Aditya (515) + Joshua · planned Oct 28

Done (11)

T01
TP2 Team Norms.pdf (track changes)
Joshua · planned Oct 23 · done Oct 22

T02
Choose base code (Joshua's HW2) and walk the team through it
Joshua · planned Oct 22 · done Oct 22

T03
LessonsLearned: rename, lock and curator-edited attributes
Joshua · planned Oct 23 · done Oct 22

T04
LessonsLearned: experience data, curator-only data, timestamps, lock enforcement
Vishwam · planned Oct 26 · done Oct 27

T05
LessonsLearnedList: persistent CRUD and keyword search
Joshua · planned Oct 24 · done Oct 22

T06
GUI: My Lessons page and Contributor Home navigation
Joshua · planned Oct 24 · done Oct 22

T07
GUI: Add Lesson and Lesson Detail windows
Kanish (done by Joshua) · planned Oct 25 · done Oct 22

T08
GUI: Contributor Home integration and Add Experience window
Kanish · planned Oct 27 · done Oct 27

To Do (1)	In Progress (6)	Done (11)
		T09 Tests: LessonList automated tests and manual GUI tests *Joshua · planned Oct 25 · done Oct 24*
		T11 AICoaching research: two input fields per member *All · planned Oct 26 · done Oct 26*
		T13 Javadoc HTML and screenshots for the three Javadoc folders *Joshua · planned Oct 27 · done Oct 26*

Team member updates

Each member's In Progress work, as reported at this standup.

Joshua	*In progress: T12 AICoaching.pdf compiled · T14 Plan and Status PDFs and the TP2 Planning and Tracking folder*
Since last standup	Javadoc HTML and screenshots done; removed compiled bin files from Git; took over AICoaching and Plan and Status from Aditya (545).
Next standup	Compile AICoaching.pdf; build the Plan and Status PDFs; prepare screencast parts.
Blockers	Database now requires a logged-in session, so existing tests must be checked.

Vishwam	*In progress: T15 LessonsLearnedScreencast*
Since last standup	Pushed experience data, curator-only data, timestamps, and lock enforcement (LessonStore).
Next standup	Record the LessonsLearnedScreencast part.
Blockers	None.

Kanish	*In progress: T16 PhaseTwoGUIScreencast*
Since last standup	Pushed Contributor Home integration with the lesson windows.
Next standup	Prepare and record the PhaseTwoGUIScreencast part.
Blockers	None.

Aditya (515)	*In progress: T10 Requirements-to-tests list and team testbed · T17 TestingScreencast*
Since last standup	Testbed covers CRUD, experience data, and locks.
Next standup	Push the final tests; record the TestingScreencast part.
Blockers	None.

Aditya (545)	*In progress: T16 PhaseTwoGUIScreencast*
Since last standup	Reviewed the GUI pages for the screencast.
Next standup	Record the PhaseTwoGUIScreencast part.
Blockers	None; document tasks handed to Joshua.