# TP2 Plan and Status 2026-10-27

CSE 360 Team Project Phase Two, Team 53. Standup record maintained by Aditya Gupta (agupt545). Built from TP2 Task Board.csv; each member confirms their slide at the standup.

Plan: 18 tasks. Done 8, In Progress 4, To Do 6.

| ID | Task | Owner | Status | Planned Done | Blockers |
|---|---|---|---|---|---|
| B01 | Lesson entity and experience data with persistence and validation (Task 3 code) | Vishwam Gupta | Done | 2026-10-27 | None |
| B02 | Lessons_Learned_Javadocs folder (Task 3.1-3.5) | Vishwam Gupta | Done | 2026-10-27 | None |
| B03 | Contributor lesson and experience GUI windows (Task 4 code) | Kanish Garg | Done | 2026-10-26 | None |
| B04 | Contributor_Javadocs folder (Task 4.1-4.5) | Kanish Garg | Done | 2026-10-27 | None |
| B05 | Lesson list class, search, My Lessons window and Contributor Home buttons | Joshua Luther | Done | 2026-10-26 | None |
| B06 | TP2 Team Norms.pdf with track changes and reasons (Task 2) | Joshua Luther | To Do | 2026-10-28 | None reported |
| B07 | Test Javadoc template shared with the team | Aditya Gupta (agupt515) | Done | 2026-10-27 | None |
| B08 | Requirements-to-tests list (Task 6) | Aditya Gupta (agupt515) | Done | 2026-10-27 | None |
| B09 | ContributorTests_Javadocs folder and runnable testbed (Task 7.1-7.4) | Aditya Gupta (agupt515) | Done | 2026-10-27 | None |
| B10 | Daily integration merge (database; entity; GUI; tests) and defect tracking | Aditya Gupta (agupt515) | In Progress | 2026-10-28 | Team review of the pull request |
| B11 | AICoaching.PDF (Task 5) | Aditya Gupta (agupt545) | In Progress | 2026-10-28 | Joshua's confirmation |
| B12 | Plan and Status PDF for every standup (Task 8.0-8.1) | Aditya Gupta (agupt545) | In Progress | 2026-11-01 | None |
| B13 | Standup summary videos: at least one per member (Task 8.2) | All members | To Do | 2026-11-01 | None reported |
| B14 | LessonsLearnedScreencast (Task 9.1) | Vishwam Gupta (5 min); Joshua Luther (2.5 min) | To Do | 2026-10-29 | None reported |
| B15 | PhaseTwoGUIScreencast (Task 9.2) | Kanish Garg (5 min); Aditya Gupta agupt545 (4 min) | To Do | 2026-10-29 | None reported |
| B16 | TestingScreencast (Task 9.3) | Aditya Gupta agupt515 (6 min); Joshua Luther (3 min) | To Do | 2026-10-29 | None reported |
| B17 | Final TP2 zip: names, included files, videos under 100 MB, packaged project runs (Task 1) | Aditya Gupta (agupt545) | In Progress | 2026-11-01 | Waiting for B06, B13-B16 |
| B18 | Peer evaluation form and Canvas submission check | All members | To Do | 2026-11-01 | None |

# Vishwam Gupta: status

Lesson entity, experience data, persistence, validation

| Task | Status | Done since last standup | Next | Blockers |
|---|---|---|---|---|
| B01 Lesson entity and experience data with persistence and validation (Task 3 code) | Done | LessonsLearned, LessonExperience, LessonStore, ExperienceRecognizer; locks, curator-only data, timestamps, ownership by account ID | Answer integration questions; record lesson screencast part | None |
| B02 Lessons_Learned_Javadocs folder (Task 3.1-3.5) | Done | Javadoc HTML, entityClasses inventory screenshot, source screenshots with requirement comments | None | None |
| B13 Standup summary videos: at least one per member (Task 8.2) | To Do | No Status Summary video in the repository yet | Each member records a 3-5 minute Status Summary 2026-MM-DD.mp4 on their assigned date | None reported |
| B14 LessonsLearnedScreencast (Task 9.1) | To Do | Vishwam's recording outline is in RECORDING_NOTES_VISHWAM.md | Record and combine both parts | None reported |
| B18 Peer evaluation form and Canvas submission check | To Do | Not started | Each member submits the peer evaluation and confirms Canvas received the submission | None |

# Kanish Garg: status

Contributor lesson and experience GUI

| Task | Status | Done since last standup | Next | Blockers |
|---|---|---|---|---|
| B04 Contributor_Javadocs folder (Task 4.1-4.5) | Done | GUI package Javadoc, MVC and requirement-comment screenshots, UI evidence | None | None |
| B13 Standup summary videos: at least one per member (Task 8.2) | To Do | No Status Summary video in the repository yet | Each member records a 3-5 minute Status Summary 2026-MM-DD.mp4 on their assigned date | None reported |
| B15 PhaseTwoGUIScreencast (Task 9.2) | To Do | Kanish's outline is in RECORDING_NOTES_KANISH.md; agupt545 outline is in RECORDING_NOTES_ADITYA.md | Record and combine both parts | None reported |
| B18 Peer evaluation form and Canvas submission check | To Do | Not started | Each member submits the peer evaluation and confirms Canvas received the submission | None |

# Joshua Luther: status

Lesson list class, search, list GUI, Team Norms

| Task | Status | Done since last standup | Next | Blockers |
|---|---|---|---|---|
| B06 TP2 Team Norms.pdf with track changes and reasons (Task 2) | To Do | No file in the repository yet | Upload TP2 Team Norms.pdf to TP2 | None reported |
| B13 Standup summary videos: at least one per member (Task 8.2) | To Do | No Status Summary video in the repository yet | Each member records a 3-5 minute Status Summary 2026-MM-DD.mp4 on their assigned date | None reported |
| B14 LessonsLearnedScreencast (Task 9.1) | To Do | Vishwam's recording outline is in RECORDING_NOTES_VISHWAM.md | Record and combine both parts | None reported |
| B16 TestingScreencast (Task 9.3) | To Do | agupt515 outline (running every test) is in RECORDING_NOTES_ADITYA.md | Record and combine both parts | None reported |
| B18 Peer evaluation form and Canvas submission check | To Do | Not started | Each member submits the peer evaluation and confirms Canvas received the submission | None |

# Aditya Gupta (agupt515): status

Requirements coverage, integration, testing

| Task | Status | Done since last standup | Next | Blockers |
|---|---|---|---|---|
| B07 Test Javadoc template shared with the team | Done | Template with requirement / how checked / how to read output | None | None |
| B08 Requirements-to-tests list (Task 6) | Done | 18 Contributor requirements with owners, each mapped to 2+ positive and negative tests | None | None |
| B09 ContributorTests_Javadocs folder and runnable testbed (Task 7.1-7.4) | Done | ContributorRequirementsTestbed: 50 tests, 18 requirements, all passing; per-test Javadoc and screenshots; all 14 team suites pass from python3 dev.py test | None | None |
| B10 Daily integration merge (database; entity; GUI; tests) and defect tracking | In Progress | Integrated branch aditya-tp2 (Joshua main + Kanish GUI + Vishwam backend + testbed) builds and passes every suite; pull request opened | Merge the pull request into main after team review | Team review of the pull request |
| B13 Standup summary videos: at least one per member (Task 8.2) | To Do | No Status Summary video in the repository yet | Each member records a 3-5 minute Status Summary 2026-MM-DD.mp4 on their assigned date | None reported |
| B16 TestingScreencast (Task 9.3) | To Do | agupt515 outline (running every test) is in RECORDING_NOTES_ADITYA.md | Record and combine both parts | None reported |
| B18 Peer evaluation form and Canvas submission check | To Do | Not started | Each member submits the peer evaluation and confirms Canvas received the submission | None |

# Aditya Gupta (agupt545): status

AI coaching, planning evidence, final packaging

| Task | Status | Done since last standup | Next | Blockers |
|---|---|---|---|---|
| B11 AICoaching.PDF (Task 5) | In Progress | 10 fields, two per member, prioritized with requirements, free tools and checked citation URLs | Joshua confirms or replaces his two drafted sections (situation and category) | Joshua's confirmation |
| B12 Plan and Status PDF for every standup (Task 8.0-8.1) | In Progress | Plan and Status 2026-10-27.pdf produced from this board | Update this board and produce the PDF after each standup | None |
| B13 Standup summary videos: at least one per member (Task 8.2) | To Do | No Status Summary video in the repository yet | Each member records a 3-5 minute Status Summary 2026-MM-DD.mp4 on their assigned date | None reported |
| B15 PhaseTwoGUIScreencast (Task 9.2) | To Do | Kanish's outline is in RECORDING_NOTES_KANISH.md; agupt545 outline is in RECORDING_NOTES_ADITYA.md | Record and combine both parts | None reported |
| B17 Final TP2 zip: names, included files, videos under 100 MB, packaged project runs (Task 1) | In Progress | planning/package_tp2.py checks names and sizes and builds and tests the packaged copy | Run it after the videos and Team Norms are added | Waiting for B06, B13-B16 |
| B18 Peer evaluation form and Canvas submission check | To Do | Not started | Each member submits the peer evaluation and confirms Canvas received the submission | None |

# Standup summary video rotation (Task 8.2)

| Member | Assigned standup date | File name to submit | Status |
|---|---|---|---|
| Vishwam Gupta | 2026-10-28 | Status Summary 2026-10-28.mp4 | Not recorded |
| Kanish Garg | 2026-10-29 | Status Summary 2026-10-29.mp4 | Not recorded |
| Joshua Luther | 2026-10-30 | Status Summary 2026-10-30.mp4 | Not recorded |
| Aditya Gupta (agupt515) | 2026-10-31 | Status Summary 2026-10-31.mp4 | Not recorded |
| Aditya Gupta (agupt545) | 2026-11-01 | Status Summary 2026-11-01.mp4 | Not recorded |